

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – NABARD RIDF – XX Grant – Construction of causeway on R/f R&B road to Bejjanki via potharam, Bejjanki (V&M) in Siddipet District with an estimate cost Rs.170.00 lakhs post facto Extension of Agreement Time upto 24.02.2018 without penalty – Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

**G.O.Rt.No. 164**

**Dated: 30-03-2019.**  
**Read:-**

From the Chief Engineer, PR, Hyderabad, Lr.No.AE/DEE II/Medak/NABARD-XX/  
Bejjanki/EOAT/18, dt.14.12.2018.

\*\*\*

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time upto 24.02.2018 in respect of the work "Construction of causeway on R/f R&B road to Bejjanki via potharam, Bejjanki (V&M) in Siddipet District" without imposing penalty, as the delay is not attributed to the contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ**  
**PRINCIPAL SECRETARY TO GOVERNMENT (FAC)**

**To**

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

**Copy to:**

The Addl. PS to Hon'ble M(PR&RD).

SF/SC.

**//FORWARDED:: BY ORDER//**

**SECTION OFFICER**